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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.   Modification #04 to Task Order 0001, Basic Contract DAAE07-03-D-T083 is issued this 16th Day of September 2004 to make the

following changes:

     1.  Period of Performance (POP) date extension is required due to program delays

     2.  Subcontracting efforts were not utilized; dollars funding subcontractor are required for labor and travel.

     3.  Funds are being moved for billing purposes-

                         PWD:  2T3PW0043T

                         CLIN: 0021AA, Subcontracting ($20,000)

                               FROM: $20,000

                                 TO: $0.00

                         CLIN: 0011AA, Labor          +$10,000

                               FROM: $56,878.33

                                 TO:  $66,8478.33

                               0041AA, Travel         +$10,000

                               FROM: $10,000

                                 to: $20,000

Total value of order remains unchanged by this action.   All terms and conditions of the Basic Contract remain unchanged by this

action.

                                               *** END OF NARRATIVE A 006 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0011AA        CONTRACTOR LABOR                                                       LO                    $         66,878.33              ________________                                                                              __________________

              NOUN: LCU - 2000 BOAT EFFORT

              PRON: 2T3PW0043T    PRON AMD: 01    ACRN: AA

              AMS CD: 211029

              CUSTOMER ORDER NO: M23WR3A6WREH

                $10,000 was moved from CLIN 0021AA to CLIN

                0011AA effective with the modification #04

                September,2004.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2006

                            $        66,878.33
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0021AA        SUBCONTRACTING SUPPORT                                                 LO              ______________________

              NOUN: LCU - 2000 BOAT EFFORT

              PRON: 2T3PW0043T    PRON AMD: 01    ACRN: AA

              AMS CD: 211029

              CUSTOMER ORDER NO: M23WR3A6WREH

                $20,000 was moved from CLIN 021AA TO CLIN 0041AA

                and CLIN 0011AA in the amount of $10,000.00

                each effective with modification #04, September,

                2004.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2006

0041AA        TRAVEL                                                                 LO                    $         20,000.00              ______                                                                                        __________________

              NOUN: LCU - 2000 BOAT EFFORT

              PRON: 2T3PW0043T    PRON AMD: 01    ACRN: AA

              AMS CD: 211029

              CUSTOMER ORDER NO: M23WR3A6WREH

                $10,000 was moved from CLIN 0021AA to CLIN

                0041AA effective with modification #04 September,

                2004.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2006

                            $        20,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0011AA  2T3PW0043T             AA       1        $          56,878.33  $          10,000.00            $          66,878.33

        211029

        M23WR3A6WREH

0021AA  2T3PW0043T             AA       1        $          20,000.00  $         -20,000.00            $               0.00

        211029

        M23WR3A6WREH

0041AA  2T3PW0043T             AA       1        $          10,000.00  $          10,000.00            $          20,000.00

        211029

        M23WR3A6WREH

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   320200000365826121102902571  S11173                W52P1J           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         291,878.33              $               0.00              $         291,878.33
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